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Scrapers continue hauling JP-PS-27; the volume in this pile will exceed the original
estimate. Dozers continued sloping work on JP-WO-18, JP-W0-72, and JP-PS-22 at the
base of Gavilan Mesa; trucks continued with hauling protore from JP-24 and JP-PS-25; ;
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Work was shut down Monday, September 7 for the Labor Day Holiday.

Work at the tree nursery at SIPI will be suspended for a couple of weeks since the
insructors will be gone;
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A letter was sent to Wil Hererra on 8/17/92 requesting Council time in.September to
present the Post-Reclamation Monitoring Plan and the 4th Year Plan; given that the
Laguna Feast and LCC shareholders meetings are upcoming, September 29, 1992 is -
requested for Council time to tour the Project Site and review the 4th Annual Operating
Plan and Post-Reclamation Monitoring Plan. '

A tour group from Jacobs Engincering and representatives from the Federal Republic of
Germany visited the site on Tuesday, September 8. They have some uranium mining &
milling sites in eastern Germany that need to be stabilized and are on a “Fact Finding"
tour around the US and Canada.

The August, 1992 Project Status report was distributed.

With the request from the Recreaction Department, all salvaged fencing material has been
given out. NO MORE SALVAGED MATERIAL IS AVAILABLE.

Work will be shut down on Thursday, September 17 in observance of the Laguna
Feast Day.
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RPM Suspense Log
AS OF SEPT 2,/992

ITEM STATUS EST. COMPLETION . REMARKS
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Post-Reclamation . ready; 9/30/92 ready for Council
Long-term review
Monitoring &
Management Plan
4th Annual Operating request for 9/30/92 in progress;
Plan Council time
sent to Secretary’s
Office for agenda;
awaiting schedule;
NM Conference on scheduled 9/14/92 RPM & Rec
the Environment : Techs
August, 1992 distributed; - - 9/09/92
Project Status '
Report
Water Quality awaiting radio- 9/30/92 from Assagai
Data logical information Labs;
computer disks
being loaded;
Quarterly to BIA 9/25/92 being prepared;
Financial
Report
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